


**RETTEW**

RETTEW Associates, Inc.  
 2500 Gettysburg Rd., Suite 100, Comp Hill, PA 17011  
 Phone (717) 697-3551 Fax (717) 697-6953  
 Email: rettew@rettew.com  
 Website: www.rettew.com  
 Baltimore, MD • Bethlehem, PA • Lancaster, PA • Pottsville, PA  
 Engineers • Planners • Surveyors • Landscape Architects  
 Environmental Consultants

No.	Drawing Issue Description	Date
1	ISSUED FOR FINAL AMTRAK REVIEW	6/27/08



KEY PLAN  
**Lancaster City Station**  
 Lancaster, PA

**Amtrak**

PHASING PLAN  
 PHASE 3

Principal-in-Charge	Project No.	03-05151-001
Project Director	Scale	AS NOTED
Project Architect	Date	MARCH 31, 2008
D. ERIC BRINSER, RLA	Project Manager	
JDN	SD-16	
Drawn By	Drawing No.	
File Path		
File Plot Date		

- PHASE 3 CONSTRUCTION**
- INSTALL ALL APPROPRIATE EROSION CONTROL MEASURES AS IDENTIFIED ON THE EROSION CONTROL PLANS.
  - ERADICATE THE PARKING SPACES ALONG THE EXISTING ACCESS DRIVE LOOP AND INSTALL THE TEMPORARY LINE STRIPING AS SHOWN FOR THE TEMPORARY BUS AND TAXI DROP-OFF AREAS.
  - REDUCE THE MAIN ACCESS DRIVE TO ONE EXIT LANE FROM THE ENTRANCE TO THE LONG TERM PARKING/EMPLOYEE PARKING AREAS TO THE EAST AS SHOWN, FOR THE CONSTRUCTION OF PHASE III IMPROVEMENTS.
  - CONSTRUCT THE TRAILWAYS BUS CANOPY, THE EASTERN AMTRAK EMPLOYEE PARKING AREA AND THE EASTERN PORTION OF THE PROPOSED ACCESS DRIVE AS SHOWN.
  - CONTRACTOR SHALL MAINTAIN ACCESS TO THE PHASE I AND II PARKING AND EMPLOYEE PARKING AREAS AND TO THE MAIN AMTRAK TERMINAL ENTRANCE AT ALL TIMES.